COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 17/ 2014

ESTI MATE SUMVARY 07:13:54
CONTI D: C18333R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 18333R- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 28.0 DAYS TIME ALLOW 11/14/201 FI XED COVPLETI ON DATI
SH 133 MP 68.82 TO 66.27 | N GARFI ELD COUNTY PERCENT TI ME: 15. 56 ORI G TI ME ALLON 11/14/201 FIXED COVPLETI ON DATI

PRQJECT NO STA 133A-039
SH 133 SAFETY | MPROVEMENTS - CARBONDALE

NAME OF ROAD: 133A
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 15/ 2014 DATE TI ME STARTED 05/ 19/2014
2273 R VER ROAD DATE LET 04/ 17/ 2014 DATE WORK BEGAN 05/ 19/ 2014
DATE AWARDED 04/ 28/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 08/ 2014 DATE ACCEPTED
GRAND JUNCTI ON O 81505 DATE NOTI CE TO PROCEED 05/ 19/ 2014
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 5,795, 736. 50 PARTI Cl PATI NG $ 784, 855. 83 $ 784, 855. 83
AWARD PRQIECT AMT: $ 5,046, 881.30 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 13. 549% TOTAL EARNI NGS 784, 855. 83 784, 855. 83
FUNDS AVAI LABLE: $ 5,010, 880.67 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 784, 855. 83 784, 855. 83
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -17,275. 67 -17, 275. 67

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 767, 580. 16 767, 580. 16

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 767, 580. 16 767, 580. 16

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 767,580.16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18333R

PCN: 18333R-BI D

PRQJECT: STA 133A-039

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00019

Renoval of Inlet

0015 202-00021

Renoval of Manhol e

0020 202-00035

Renoval of Pipe

0025 202-00200

Renoval of Sidewal k

0030 202-00203

Renoval of Curb and Cutter

0035 202-00210

*Renoval of Concrete Pavenent

0040 202-00220

*Renoval of Asphalt Mat

0045 202-00240

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00700 *Renoval of Light Standard

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
43, 475. 00000
4.000
EACH
892. 00000
2.000
EACH
1, 185. 00000
326. 000
LF
16. 95000
758. 000
SY
3. 35000
734. 000
LF
1. 00000
2,788.000
SY
4. 75000
24, 463. 000
SY
1. 25000
10, 173. 000
SY
3. 25000
6,017. 000
SF
2.00000
6. 000
EACH

577. 40000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
190. 000
190. 000

0. 000
194. 000
194. 000

0. 000
0. 000
0. 000

0. 000
1, 159. 000
1, 159. 000

0. 000
5, 545. 000
5, 545. 000

0. 000
0. 000
0. 000

0. 000
1, 069. 000
1, 069. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 07/ 17/ 2014

07:13: 54
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
21, 737. 50
21, 737. 50
0. 00
0. 00
0. 00
0. 00
3, 220. 50
3, 220. 50
649. 90
649. 90
0. 00
0. 00
5, 505. 25
5, 505. 25
6,931. 25
6, 931. 25
0. 00
0. 00
2,138. 00
2,138. 00
0. 00
0. 00



CONTI D C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18333R-BID ESTI MATE RUN 07/ 17/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 202- 00705 *Removal of Light Standard Foundation 8. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0065 202-00810 *Renoval of G ound Sign 18. 000 0. 000
EACH 7.000 353. 50
50. 50000 7.000 353. 50
0070 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 500 1, 307. 50
2, 615. 00000 0. 500 1, 307. 50
0075 202- 04002 G ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
2,988. 00000 0. 000 0. 00
0080 202-04010 Cean Inlet 7.000 0. 000
EACH 0. 000 0. 00
597. 50000 0. 000 0. 00
0085 202-05006 Sawi ng Concrete (6 Inch) 85. 000 0. 000
LF 0. 000 0. 00
14. 15000 0. 000 0. 00
0090 202-05026  Sawi ng Asphalt Material (6 Inch) 3, 060. 000 0. 000
LF 2,116. 000 11, 743. 80
5. 55000 2,116. 000 11, 743. 80
0095 203-00010 *Uncl assi fied Excavation (Conplete In Place) 16, 268. 000 0. 000
CY 8, 134. 000 131, 364. 10
16. 15000 8, 134. 000 131, 364. 10
0100 203-00100 Mick Excavation 500. 000 0. 000
CY 0. 000 0. 00
13. 90000 0. 000 0. 00
0105 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
112. 95000 0. 000 0. 00
0110 203-01140 Rol i ng 10. 000 0. 000
HOUR 0. 000 0. 00

85. 50000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18333R-BI D ESTI MATE RUN 07/ 17/ 2014
PRQIECT: STA 133A-039 ESTI MATE NO 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
98. 00000 0. 000 0. 00
0120 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
80. 80000 0. 000 0. 00
0125 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
104. 50000 0. 000 0. 00
0130 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
104. 50000 0. 000 0. 00
0135 203-01597 *Pot hol i ng 102. 500 0. 000
HOUR 102. 500 19, 577. 50
191. 00000 102. 500 19, 577. 50
0140 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
34.50000 0. 000 0. 00
0145 207- 00205 Topsoi | 215. 000 0. 000
CY 0. 000 0. 00
50. 20000 0. 000 0. 00
0150 208-00002 Erosion Log (12 Inch) 4, 670. 000 0. 000
LF 888. 000 4,795. 20
5. 40000 888. 000 4,795. 20
0155 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 122. 00000 0. 000 0. 00
0160 208-00051 StormDrain Inlet Protection (Type 1) 160. 000 0. 000
LF 0. 000 0. 00
114. 00000 0. 000 0. 00
0165 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 935. 00000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18333R-BI D ESTI MATE RUN 07/ 17/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 208-00103 Renoval and Di sposal of Sedinent (Labor) 90. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0175 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
230. 50000 0. 000 0. 00
0180 208- 00206 *Erosion Control Supervisor 150. 000 0. 000
DAY 35. 000 4,987. 50
142. 50000 35. 000 4,987. 50
0185 209- 00600 Dust Palliative (Magnesium Chloride) 2, 000. 000 0. 000
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0190 210- 00050 Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
7,575. 00000 0. 000 0. 00
0195 210-00810 *Reset Ground Sign 38. 000 0. 000
EACH 0. 000 0. 00
273. 00000 0. 000 0. 00
0200 210-01000 Reset Fence 20. 000 0. 000
LF 0. 000 0. 00
34.50000 0. 000 0. 00
0205 210-04010 Adj ust Manhol e 25. 000 0. 000
EACH 0. 000 0. 00
572. 00000 0. 000 0. 00
0210 210- 04050 Adj ust Val ve Box 12. 000 0. 000
EACH 0. 000 0. 00
18. 05000 0. 000 0. 00
0215 212-00032 *Soi | Condi tioning 0. 400 0. 000
ACRE 0. 000 0. 00
7,070. 00000 0. 000 0. 00
0220 212- 00050 *Sod 17, 402. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18333R-BID ESTI MATE RUN 07/ 17/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 217-00010 *Pre- Ener gent  Her bi ci de 9, 196. 000 0. 000
SY 0. 000 0. 00
0. 40000 0. 000 0. 00
0230 304- 03005 Aggregate Base Course (C ass 3) 500. 000 0. 000
CY 0. 000 0. 00
31. 25000 0. 000 0. 00
0235 304- 06000 *Aggregat e Base Course (C ass 6) 10, 949. 000 0. 000
TON 870. 890 19, 595. 03
22.50000 870. 890 19, 595. 03
0240 304- 07000 Aggregate Base Course (C ass 7) 629. 000 0. 000
TON 0. 000 0. 00
27.70000 0. 000 0. 00
0245 403-00720 Hot M x Asphalt (Patching) (Asphalt) 52. 000 0. 000
TON 0. 000 0. 00
147. 00000 0. 000 0. 00
0250 403-34701  *Hot M x Asphalt (Gading SX) (75) 12, 168. 000 0. 000
TON 0. 000 0. 00
54. 25000 0. 000 0. 00
0255 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 441. 000 0. 000
TON 0. 000 0. 00
630. 00000 0. 000 0. 00
0260 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 304. 000 0. 000
TON 0. 000 0. 00
454. 00000 0. 000 0. 00
0265 411-10255  Enulsified Asphalt (Sl ow Setting) 9, 598. 000 0. 000
GAL 0. 000 0. 00
1. 15000 0. 000 0. 00
0270 412-00800 *Concrete Pavenment (8 Inch) 4, 509. 000 0. 000
SY 0. 000 0. 00
66. 00000 0. 000 0. 00
0275 412-00801 *Concrete Pavenent (8 Inch) (Special) 1, 794. 000 0. 000
SY 0. 000 0. 00

86. 50000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18333R-BI D ESTI MATE RUN 07/ 17/ 2014
PRQIECT: STA 133A-039 ESTI MATE NO 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 504- 08255 Masonry Landscape Wl | (Dry Stack) 30. 000 0. 000
SF 0. 000 0. 00
146. 00000 0. 000 0. 00
0285 506-00209 Riprap (9 Inch) 6. 000 0. 000
CY 0. 000 0. 00
175. 00000 0. 000 0. 00
0290 601- 01000 Concrete Cass B 1. 000 0. 000
CY 0. 000 0. 00
505. 00000 0. 000 0. 00
0295 602- 00000 Rei nforcing Steel 16. 000 0. 000
LB 0. 000 0. 00
12. 50000 0. 000 0. 00
0300 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 256. 000 0. 000
LF 320. 000 23, 440. 00
73. 25000 320. 000 23, 440. 00
0305 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 4. 000 0. 000
LF 0. 000 0. 00
321. 25000 0. 000 0. 00
0310 603-05018 18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
910. 00000 0. 000 0. 00
0315 603-50010 10 Inch Plastic Pipe 20. 000 0. 000
LF 0. 000 0. 00
40. 50000 0. 000 0. 00
0320 604-00305 Inlet Type C (5 Foot) 12. 000 0. 000
EACH 0. 000 0. 00
2, 656. 00000 0. 000 0. 00
0325 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,201. 00000 0. 000 0. 00
0330 604-16505 Inlet Type 16 (Double) (5 Foot) 10. 000 0. 000
EACH 0. 000 0. 00
4,025. 00000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18333R-BI D ESTI MATE RUN 07/ 17/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0340 604-30005 Manhol e Sl ab Base (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0345 604- 39000 Manhol e Speci al 24. 000 0. 000
EACH 0. 000 0. 00
9, 650. 00000 0. 000 0. 00
0350 607-11525 Fence (Plastic) 500. 000 0. 000
LF 434. 000 1, 562. 40
3. 60000 434. 000 1, 562. 40
0355 608- 00006 *Concrete Sidewal k (6 Inch) 1, 688. 000 0. 000
SY 0. 000 0. 00
61. 60000 0. 000 0. 00
0360 608-00010 *Concrete Curb Ranp 887. 000 0. 000
SY 0. 000 0. 00
134. 00000 0. 000 0. 00
0365 609-21010 *Curb and CQutter Type 2 (Section I-B) 2,374.000 0. 000
LF 0. 000 0. 00
30. 50000 0. 000 0. 00
0370 609-21011 *CQurb and Qutter Type 2 (Section I-M 61. 000 0. 000
LF 0. 000 0. 00
24. 25000 0. 000 0. 00
0375 609-21013 *CQurb and Qutter Type 2 (Section I-M (Special) 362. 000 0. 000
LF 0. 000 0. 00
35. 25000 0. 000 0. 00
0380 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,902. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0385 610-00024 *Medi an Cover Material (4 Inch Patterned Concrete) 4, 883. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18333R-BI D ESTI MATE RUN 07/ 17/ 2014
PRQIECT: STA 133A-039 ESTI MATE NO 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 612-00001  *Delineator (Type I) 208. 000 0. 000
EACH 0. 000 0. 00
20. 25000 0. 000 0. 00
0395 612-00002  *Delineator (Type Il) 30. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0400 612-00003 *Del i neator (Type II1) 1. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0405 613-00306 *3 Inch Electrical Conduit (Bored) 520. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0410 613-01100 *1 Inch Electrical Conduit (Plastic) 370. 000 0. 000
LF 0. 000 0. 00
7.25000 0. 000 0. 00
0415 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 3, 000. 000 0. 000
LF 320. 000 3,232.00
10. 10000 320. 000 3,232.00
0420 613-01200 *2 Inch Electrical Conduit (Plastic) 4, 000. 000 0. 000
LF 72.000 1, 008. 00
14. 00000 72.000 1, 008. 00
0425 613-01300 *3 Inch Electrical Conduit (Plastic) 600. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0430 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
36, 455. 00000 0. 000 0. 00
0435 613- 20000 *Light Standard and Luninaire (Install Only) 41. 000 0. 000
EACH 0. 000 0. 00
271. 00000 0. 000 0. 00
0440 613-40000 *Concrete Foundation Pad 3. 000 0. 000
EACH 0. 000 0. 00
995. 50000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18333R-BI D ESTI MATE RUN 07/ 17/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0445 613-40010 *Li ght Standard Foundati on 41. 000 0. 000
EACH 0. 000 0. 00
634. 50000 0. 000 0. 00
0450 613-50100 *Lighting Control Center 2.000 0. 000
EACH 0. 000 0. 00
5, 908. 00000 0. 000 0. 00
0455 613-50125 *Control Center Box 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0460 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 4. 000 0. 000
EACH 0. 000 0. 00
780. 00000 0. 000 0. 00
0465 614-00011 *Sign Panel (Qass I) 66. 250 0. 000
SF 0. 000 0. 00
20. 20000 0. 000 0. 00
0470 614-00012 *Sign Panel (Cass I1) 330. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0475 614-00013 *Sign Panel (Cass I11) 88. 000 0. 000
SF 0. 000 0. 00
25. 25000 0. 000 0. 00
0480 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 505. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0485 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 446. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0490 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
6, 725. 00000 0. 000 0. 00
0495 619- 00007 Connect To Existing Waterline 3. 000 0. 000
EACH 0. 000 0. 00
726. 00000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18333R-BI D ESTI MATE RUN 07/ 17/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0500 619- 06060 6 Inch Ductile Iron Pipe 17. 000 0. 000
LF 0. 000 0. 00
130. 50000 0. 000 0. 00
0505 619-06120 12 Inch Ductile Iron Pipe 104. 000 0. 000
LF 0. 000 0. 00
144. 00000 0. 000 0. 00
0510 619-75048 6 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
1, 257. 00000 0. 000 0. 00
0515 619- 75096 12 Inch Gate Val ve 2.000 0. 000
EACH 0. 000 0. 00
2, 825. 00000 0. 000 0. 00
0520 621-00450 *Det our Pavenent 2,231.000 0. 000
Sy 2,231.000 69, 830. 30
31. 30000 2,231.000 69, 830. 30
0525 623-00602 2 Inch Plastic Pipe (lrrigation/Sleeve) 2, 585. 000 0. 000
LF 248. 000 446. 40
1. 80000 248. 000 446. 40
0530 623-00604 4 Inch Plastic Pipe (Irrigation/Sleeve) 2, 915. 000 0. 000
LF 382. 000 1,279.70
3. 35000 382. 000 1,279.70
0535 623-00606 6 Inch Plastic Pipe (lrrigation/Sleeve) 150. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0540 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 160 8, 080. 00
50, 500. 00000 0. 160 8, 080. 00
0545 625-00001 *Construction Surveying (Hourly) 20. 000 0. 000
HOUR 3. 500 530. 25
151. 50000 3.500 530. 25
0550 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 209, 000. 00
418, 000. 00000 0. 500 209, 000. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18333R-BI D ESTI MATE RUN 07/ 17/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0555 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 100 2,084.50
20, 845. 00000 0. 100 2,084.50
0560 627-00005 *Epoxy Pavenent MarKking 214. 000 0. 000
GAL 0. 000 0. 00
95. 50000 0. 000 0. 00
0565 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 697. 000 0. 000
GAL 46. 000 931. 50
20. 25000 46. 000 931. 50
0570 627-30407 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 547. 000 0. 000
Spe
(Sp SF 0. 000 0. 00
12. 15000 0. 000 0. 00
0575 627-30411 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 412. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 10000 0. 000 0. 00
0580 629-01001  *Survey Monunent (Type 1) 19. 000 0. 000
EACH 0. 000 0. 00
71. 00000 0. 000 0. 00
0585 630- 00000 *Fl aggi ng 7,200. 000 0. 000
HOUR 785. 000 19, 036. 25
24. 25000 785. 000 19, 036. 25
0590 630- 00007 *Traffic Control Inspection 26. 000 0. 000
DAY 11. 000 4,961. 00
451. 00000 11. 000 4,961. 00
0595 630-00012 *Traffic Control Managenent 158. 000 0. 000
DAY 14. 000 10, 990. 00
785. 00000 14. 000 10, 990. 00
0600 630-80305 *Fl aggi ng Station Light 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0605 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 0. 000
EACH 2.500 125. 00
50. 00000 2.500 125. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18333R-BI D ESTI MATE RUN 07/ 17/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0610 630-80341 *Construction Traffic Sign (Panel Size A) 104. 000 0. 000
EACH 15. 000 150. 00
10. 00000 15. 000 150. 00
0615 630- 80342 *Construction Traffic Sign (Panel Size B) 113. 000 0. 000
EACH 28.500 285. 00
10. 00000 28.500 285. 00
0620 630- 80343 *Construction Traffic Sign (Panel Size O 34. 000 0. 000
EACH 17. 000 170. 00
10. 00000 17. 000 170. 00
0625 630- 80344 *Construction Traffic Sign (Special) 115. 000 0. 000
SF 27.500 440. 00
16. 00000 27.500 440. 00
0630 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0635 630- 80359 *Portabl e Message Sign Panel 500. 000 0. 000
DAY 45. 000 450. 00
10. 00000 45. 000 450. 00
0640 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 0. 000
EACH 75. 000 2,250. 00
30. 00000 75. 000 2, 250. 00
0645 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 2.000 60. 00
30. 00000 2.000 60. 00
0650 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0655 630- 80370 Concrete Barrier (Tenporary) 1, 700. 000 0. 000
LF 850. 000 40, 800. 00
48. 00000 850. 000 40, 800. 00
0660 630- 80380 *Traffic Cone 150. 000 0. 000
EACH 50. 000 100. 00
2. 00000 50. 000 100. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18333R-BI D ESTI MATE RUN 07/ 17/ 2014
PRQIECT: STA 133A-039 ESTI MATE NO 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0665 630-80390 *Channel i zi ng Device (Special) 30. 000 0. 000
EACH 15. 000 450. 00
30. 00000 15. 000 450. 00
0670 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 000
(Tenporary)
EACH 1. 000 2,200. 00
2,200. 00000 1. 000 2,200. 00
0675 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 750 19, 125. 00
25, 500. 00000 0. 750 19, 125. 00
0680 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 700- 70018 F/ A Roadway Snoot hness | ncentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 115, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70021 F/ A On- The-Job Trai nee 2,560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70025 F/' A Quality Incentive Paynent 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700- 70034 F/A lrrigation 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 18333R-BI D ESTI MATE RUN 07/ 17/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0720 700-70034 F/ A Advertiserment (Public Info) 3, 000. 000 0. 000
F A 230. 000 230. 00
1. 00000 230. 000 230. 00
0725 700-70035 F/ A Li quidated Incentive 205, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0850 202-00010 Rem Tree CO No. 2 MCR LI No. 1 0. 000 0. 000
EACH 0. 000 0.00
1, 950. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,476,737.70 % 657,153.83 % 657, 153. 83
CAT NO0201 0201 SH 133 / SNOWASS DRI VE SI GNAL
0740 503-00018 *Drilled Caisson (18 Inch) 4. 000 0. 000
LF 0. 000 0. 00
342. 00000 0. 000 0. 00
0745 503-00036 *Drilled Caisson (36 Inch) 38. 000 0. 000
LF 0. 000 0.00
900. 00000 0. 000 0. 00
0750 503-00048 *Drilled Caisson (48 Inch) 21. 000 0. 000
LF 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0755 613- 00206 *2 Inch BElectrical Conduit (Bored) 150. 000 0. 000
LF 0. 000 0.00
49. 00000 0. 000 0. 00
0760 613-00306 *3 Inch Electrical Conduit (Bored) 1, 560. 000 0. 000
LF 1, 560. 000 76, 440. 00
49. 00000 1, 560. 000 76, 440. 00
0765 613-01200 *2 Inch BElectrical Conduit (Plastic) 360. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00



CONTI D: C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 18333R-BI D ESTI MATE RUN 07/ 17/ 2014
PRQJECT: STA 133A-039 ESTI MATE NO. 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 0201 SH 133 / SNOWWVASS DRI VE SI GNAL
0770 613-01300 *3 Inch BElectrical Conduit (Plastic) 280. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0775 614-00011 *Sign Panel (Oass I) 61. 500 0. 000
SF 0. 000 0. 00
20. 20000 0. 000 0.00
0780 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0.00
0785 614-70336 *Traffic Signal Face (12-12-12) 12. 000 0. 000
EACH 0. 000 0. 00
619. 00000 0. 000 0.00
0790 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
969. 00000 0. 000 0.00
0795 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0.00
0800 614-72866 *Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 0. 000 0. 00
3, 838. 50000 0. 000 0.00
0805 614-72875 *Loop Detector Wre 920. 000 0. 000
LF 0. 000 0. 00
3. 35000 0. 000 0.00
0810 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 1. 000 0. 000
EACH 0. 000 0. 00
14, 911. 00000 0. 000 0.00
0815 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
16, 183. 00000 0. 000 0.00
0820 614-81255 *Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
35, 722. 00000 0. 000 0.00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PON: 18333R-BI D ESTI MATE RUN 07/ 17/ 2014
PRQIECT: STA 133A-039 ESTI MATE NO 0001 07:13:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 0201 SH 133 / SNOWASS DRI VE SI GNAL
0825 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0. 00
0830 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
24, 900. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI  $ 267,736.80 $ 76, 440.00 $ 76, 440. 00
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0835 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 20, 200. 00
20, 200. 00000 1. 000 20, 200. 00
0840 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 1. 000 29, 800. 00
29, 800. 00000 1. 000 29, 800. 00
0845 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 2.000 1, 262. 00
631. 00000 2.000 1, 262. 00
CAT 0400 CURRENT AMI $ 51,262.00 $ 51,262.00 % 51, 262. 00
PRQIECT TOTAL CURRENT AMI $ 5,795,736.50% 784, 855. 83 $ 784, 855. 83



